



WREGIS Project - Change Control

Items in blue are for office use only.

Change Request Form									
Project Request ID: 207 Status: Open	Requested by: Jason Marks Organization: NM PRC	Type of Change:	Date Requested: August 2011 Target Date: December 2011 Priority: Medium						
Title: Change Program Administrator Information Fields									
Description: Add a miscellaneous field to RPS Selections on WREGIS Certificates (up to 10 characters long) for each State/Provincial/Voluntary Program. Change the following fields from the RPS Selections on WREGIS Certificates: <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;"><i>from Field Name</i></th> <th style="text-align: left;"><i>to Field Name</i></th> </tr> </thead> <tbody> <tr> <td>CA SEP Eligibility</td> <td>CA option 1</td> </tr> <tr> <td>California Qualifying Facility Qualified to Claim Non-Renewable</td> <td>CA option 2</td> </tr> </tbody> </table>				<i>from Field Name</i>	<i>to Field Name</i>	CA SEP Eligibility	CA option 1	California Qualifying Facility Qualified to Claim Non-Renewable	CA option 2
<i>from Field Name</i>	<i>to Field Name</i>								
CA SEP Eligibility	CA option 1								
California Qualifying Facility Qualified to Claim Non-Renewable	CA option 2								
NYSE Blue Response:									
Reason for Change: Adding a miscellaneous field to the WREGIS certificate will aid Program Administrators in managing their RPS programs by having extra program information specific to certain generators. Currently the certification field is used for a certification number with most programs. The new miscellaneous field will allow for standard descriptions that will help inform administration, compliance, and generators, as well as provide full disclosure to any prospective REC purchasers. The CA SEP Eligibility and California Qualifying Facility Qualified to Claim Non-Renewable fields are not being used and need to be changed in the RPS Selections on WREGIS Certificates. These fields will serve as a placeholders for future use by CA RPS									
Consequences of Not Implementing Change: Critical details associated with the REC or the generator will not be a part of the REC. At minimum additional administration will be necessary in the compliance stage.									
Deliverables:									
Estimate for Scheduled Release:									
Cost Impact:									
Total Cost Estimate:									



WREGIS Project - Change Control

Risk & Issues Involved:	
External Impacts:	
Attachments/References:	
<i>Approvals</i>	
NYSE Blue:	Date:
WREGIS:	Date:
Notes:	