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Change Request Form 
Project Issue 
Request ID:  195 

Requested by:  
BPA 

Type of Change:  
System notifications 

Date Requested: 
11/12/2010      
Priority:  Medium 

Title: Automatic REC Certificate Initiated Transfer Reminder Notice(s) 
Description:  
BPA is requesting automatic REC Certificate Transfer Initiated reminder notice (or 2) be sent 
to the Transferee within the 14 day REC acceptance deadline. 
 
Confirming/withdrawing RECs will cancel reminder notice. 
 
APX Response:  
APX will add a Certificate Transfer Initiated reminder notice, which will go out 3 days prior to 
the 14 day expiration.          
Reason for Change:   
At times, customers do not "Accept" their RECs within the 14-day window, which causes 
additional time and workload because of having to determine the vintage of the RECs that 
were reabsorbed in the Transferor's account in order to retransfer to the transferee's account.  
Automated WREGIS REminder notices would potentially help to decrease the amount of 
transfer "traffic" (reducing retransfers) on the WREGIS system and increase REC tracking 
accuracy by reminding the Transferee of a REC transfer that requires attention (this also 
potentially reduces any REC transfer disagreements that may arise for WREGIS's attention.) 
 
With many generators and wholesalers potential for making thousands of transfers per year, 
it can be administratively difficult to track REC transfers that are not accepted by customers.  
Areminder email notice once (or twice) within the 14-day REC acceptance window will help 
transferee account holders remember to accept RECs that are being transferred to them. 
 
With the growth in the number of new WREGIS Account Holders, one or two reminder 
notices to transferees during the 14 day retrieval period will greatly assist generators and 
wholesalers with consistent movement of REC transfers as well as reduce time and workload 
of locating REC vintages. 
 
Consequences of not Implementing Change:  
 
Deliverables: APX will add a Certificate Transfer Initiated reminder notice, which will go out 3 
days prior to the 14 day expiration.          
 
Estimate for Scheduled Release: To be determined. 
 
Cost Impact: Per contract, will be implemented on a Time & Material basis, at $175/hour.  
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Coding/Bug Fix/Unit Test:  4 hours, 1 Resource 
System Test, Regression Test and UAT:  1 hours, 1 Resources 
Total Cost Estimate:  5 hours, $875 
 
Risk & Issues Involved:  

• None to our knowledge   
External Impacts:  

• None 
Attachments/References:  
None 
 

Approvals  
APX:   Katherine Graham                                                Date: 02/04/2011 
CEC:                                                                                 Date:  
Notes:  
 

 
 


