



**WREGIS Project - Change Control**

**Change Request Form**

Project Issue Request ID: <b>190</b>	Requested by: <b>Jeremy Weinstein (PacifiCorp)/ WREGIS Staff</b>	Type of Change: Test Energy Date Extension	Date Requested: 8/24/2010 Priority: <b>Medium</b>
---	---	--	---

**Title:** Test Energy Date Extension

**Description:**  
Allow generation from new generators the same window as existing generators upon registration to account for test energy.

**APX Response:**  
Modify system logic to look at generator approval date as opposed to the generator commenced operation date when determining the first vintage eligible for certificate creation.

**Reason for Change:**  
Currently, WREGIS only allows test energy to create certificates if produced during the month of COD. This means that new generators are not being appropriately credited for renewable generation that they are producing during test phase. This change would apply the same back loading window to new generators as is currently allowed for existing generators, meaning the availability of test generation would depend upon the registration date of the generator.

**Consequences of not Implementing Change:**  
Test energy, currently accepted by several states as usable in RPS compliance, cannot be appropriately tracked through WREGIS.

**Deliverables:** Modify system logic to look at generator approval date as opposed to the generator commenced operation date when determining the first vintage eligible for certificate creation.

**Estimate for Scheduled Release:** To be determined.

**Cost Impact:** Per contract, will be implemented on a Time & Material basis, at \$175/hour.  
  
Coding/Bug Fix/Unit Test: 8 hours, 1 Resource  
System Test, Regression Test and UAT: 4 hours, 1 Resources  
**Total Cost Estimate:** 12 hours, \$2,100.00

**Risk & Issues Involved:**

- None to our knowledge

**External Impacts:**

- None



---

### WREGIS Project - Change Control

---

**Attachments/References:**

None

---

***Approvals***

---

APX: Katherine Graham

Date: 10/12/2010

CEC:

Date:

**Notes:**