



**WREGIS Project - Change Control**

**Change Request Form**

Project Issue Request ID: <b>201</b>	Requested by: <b>Bob Langenberger – WAPA</b>	Type of Change: Update email notifications	Date Requested: 03/04/2011 Priority: <b>Low</b>
---	---	--	---

**Title:** Adding Generating Unit Name to Technical Feasibility Notifications

**Description:**  
The notifications indicating "Generation Data Exceeds the Estimate of Technically Feasible Generation" do not include the name of the generating unit within the message. The notification only includes the WREGIS Unit ID. Is it possible to include the name of the generator in these notifications?

**NYSE Blue Response:**  
NYSE Blue will add the generator name to the Generation Data Exceeds the Estimate of Technically Feasible Generation email notices.

**Reason for Change:**  
Western RMR has 39 Generators registered in the WREGIS system. Our generators are hydro-generators which have wide variations in output throughout the year depending on water conditions. So I receive several notifications each month indicating the "Generation Data Exceeds Estimate of Technically Feasible Generation". Because the generator name is not included in the message, I have to look up the generator within WREGIS using the WREGIS Unit ID. This takes additional time. Other notifications from WREGIS, such as the Multi-Fuel notices, include the generating unit name. It would be beneficial to add the generator name to the notification so I can quickly validate the data matches my expectations.

**Consequences of not Implementing Change:**  
No greater ease in the process.

**Deliverables:** NYSE Blue will add the generator name to the Generation Data Exceeds the Estimate of Technically Feasible Generation email notices.

**Estimate for Scheduled Release:** To be determined.

**Cost Impact:** Per contract, will be implemented on a Time & Material basis, at \$175/hour.

Coding/Bug Fix/Unit Test: 3 hours, 1 Resource  
System Test, Regression Test and UAT: 1 hours, 1 Resources  
**Total Cost Estimate:** 4 hour, \$700



---

### WREGIS Project - Change Control

---

**Risk & Issues Involved:**

- None to our knowledge

**External Impacts:**

- None

**Attachments/References:**

None

### *Approvals*

NYSE Blue: Katherine Graham

Date: 05/04/2011

CEC:

Date:

**Notes:**