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Change Request Form 
Project Change 
Request ID:  134 

Requested by:  
CEC-Rasa Keanini 

Type of Change:  
WREGIS Program 
Admin Functionality 

Date Requested: 
10/01/2007 
Priority:  High 

Title: Modification of Program Administrator Interface Control Document (ICD) pertaining to 
Generating Unit ID's. 
 
Description:  
Currently the ICD for Program Administrators includes WREGIS Unit ID as the identifying number 
for each generating unit that the Program Administrator is reporting as eligible for their particular 
program. During the development process, it was never envisioned that Program Administrators would 
need to know the WREGIS Unit ID when sending information to WREGIS.  Instead, when generating 
units register with WREGIS, they are asked to input any "External Generating Unit IDs" that they 
have, which may include any numbers assigned by the program Administrator for the programs in 
which they are participating.  In many cases, generating units have multiple numbers that have been 
assigned by various agencies. 
 
APX Response: 
The attached document (PCR 134.doc) describes the proposed implementation method.  This method 
has been discussed with both the CEC and OR DOE to make sure it will work for program 
administrators.  The WREGIS Administrator will be responsible for working with Program 
Administrators and Account Holders in training them to use this functionality. 
 
Reason for Change: Allow program administrators an easier way to upload eligibilities for generating 
units, using their own “Program ID’s”. 
 
Deliverables: Code -- Documentation of design. 
 
Estimate for Scheduled Release: Not known yet.  
 
Cost Impact: Per contract, will be implemented on a Time & Material basis, at $135/hour.  
12 hours, 1 Resource to design and provide documentation 
24 hours, 1 Resource to code, bug fix and unit test. 
8 hours, 1 Resource to System Test, Regression Test and UAT  
Cost estimate 44 hours total, $5,940 
 
Risk & Issues Involved: Low risk.  
 
External Impacts: Current WREGIS users will need additional training on how to use this 
functionality. 
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Attachments/References:  
PCR 134 
 

Approvals  
APX:  Sakis Asteriadis                                                     Date:   
CEC:                                                                                 Date:  
Notes:  
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Change Request Form 
Project Change 
Request ID:  135 

Requested by:  
WREGIS Admin-
Andrea Coon 

Type of Change:  
WREGIS Notifications 

Date Requested: 
10/04/2007 
Priority:  Medium 

Title: Notification to the WREGIS Administrator of eligibility verifications by Program Admin. 
 
Description:  
The WA would like to add functionality that would send notification to the WA (post) when a Program 
Administrator verifies program eligibility in their account. At present, the WA has no concrete method 
of knowing when a PA has been in their account doing verifications. A notification of the action would 
allow the WA to complete verification in a more timely and accurate manner. 
 
APX Response: 
APX will use a currently coded notification but change logic for when it is sent to the WREGIS 
Administrator. 
 
Reason for Change: A notification of these eligibility verification actions would allow the WA to 
access an account with recent changes in a more timely and accurate manner to provide final 
verification.. 
 
Deliverables: Code – Updated design document 
 
Estimate for Scheduled Release: Not known yet.  
 
Cost Impact: Per contract, will be implemented on a Time & Material basis, at $135/hour.  
2 hours, 1 Resource to design and provide documentation 
2 hours, 1 Resource to code, bug fix and unit test. 
2 hours, 1 Resource to System Test, Regression Test and UAT  
Cost estimate 6 hours total, $810 
 
Risk & Issues Involved: Low risk.  
External Impacts: None 
Attachments/References: None 

Approvals  
APX:  Sakis Asteriadis                                                     Date:   
CEC:                                                                                 Date:  
Notes:  
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Change Request Form 
Project Change 
Request ID:  136 

Requested by:  
WREGIS Admin-
Andrea Coon 

Type of Change:  
Program Admin Reports 

Date Requested: 
10/05/2007 
Priority:  High 

Title: Program Administrator “My Event Log” 
 
Description:  
The WA has requested having an event log for the PA so both the PA and the WA can track activity 
within the PA account to quickly determine actions or inactions on any item and by any player. All 
other account types currently have a log.  It is just as necessary for a PA, which may have numerous 
people performing actions within the same account.  
APX Response: 
The addition of the “My Event Log” for Program Administrators would track file uploads(when 
uploaded, file name and login who performed the action).  In addition, this log would track manual 
eligibility changes done by each log-in.  APX will use code from the currently developed report for 
Account Holders and make modifications to the tabs.  In addition, APX will introduce newly tracked 
log entries to populate the report.  Using some current code helps cut back on development time. 
 
Reason for Change: Questions regarding actions or inactions need to be quickly researched. 
 
Deliverables: Code – Updated design document 
 
Estimate for Scheduled Release: Not known yet.  
 
Cost Impact: Per contract, will be implemented on a Time & Material basis, at $135/hour.  
4 hours, 1 Resource to design and provide documentation 
8 hours, 1 Resource to code, bug fix and unit test. 
8 hours, 1 Resource to System Test, Regression Test and UAT  
Cost estimate 20 hours total, $2,700 
 
Risk & Issues Involved: Low risk.  
External Impacts: Train system Users about the new report 
Attachments/References: None 

Approvals  
APX:  Sakis Asteriadis                                                     Date:   
CEC:                                                                                 Date:  
Notes:  
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