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WREGIS Project - Change Control 


	Change Request Form

	Project Issue Request ID:  164
	Requested by: 

Stephanie J. Roghaar – WREGIS
	Type of Change: 
Generator Registration
	Date Requested: 07/07/2009
Priority:  Medium

	Title: Add Administrative functionality (configurable table) for the ability to add interconnected utilities.


	Description: 
WREGIS Staff would like the ability to add interconnected utilities for Account Holders generating unit registration “Utility to which generating unit is interconnected: *”. 

APX Response: 
This change requires the creation of a new interface to be accessible by WREGIS staff via the “My Administration” module. The interface will allow the WREGIS staff to add interconnected utilities to the generator registration form. WREGIS staff will be able to type the name of the interconnected utility in to an open field, and upon pressing the save button, the utility will be added to the “Utility to which generating unit is interconnected” drop down bar.


	Reason for Change:  
If WREGIS Staff had the ability to add the interconnected utilities then we would not need to take up APX’s time and resources to do so.  Also Account holders could see this change immediately instead of having a long waiting period to get the change resolved. 

Consequences of not Implementing Change: 
These changes may be done in a timely manner, thus possibly delaying the generator approval process which may result in not being able to report data and certificates created for a certain period of time.

 



	Deliverables: Code – Development of interface where WREGIS staff can add interconnected utilities to the WREGIS system. 


	Estimate for Scheduled Release: To be determined.


	Cost Impact: Per contract, will be implemented on a Time & Material basis, at $135/hour. 

Coding/Bug Fix/Unit Test:  12 hours, 1 Resource
System Test, Regression Test and UAT: 12 hours, 1 Resource
Total Cost Estimate: $3,240 (24 hours, 2 Resources) 


	Risk & Issues Involved: 
· None to our knowledge  

	External Impacts: 
· None

	Attachments/References: 
None


	Approvals 

	APX:   Joe Varnas                                                            Date: July 20, 2009  

CEC:                                                                                 Date: 

	Notes: 


























 
                                                 


[image: image1.png][image: image2][image: image3.png]N ox

uuuuuuuuuuuuuuuuuuu



