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WREGIS Project - Change Control 


	Change Request Form

	Project Issue Request ID:  179
	Requested by: 

Mary Frantz – WREGIS
	Type of Change: 
Generator Registration
	Date Requested: 03/05/2010    
Priority:  Medium

	Title: Generating Unit Annual Review - Period Extension


	Description: 
Extend the Generating Unit (GU) Annual Review Period to have the “No Changes for Annual Review” button available to the Account Holder (AH) after the first email reminder (1 month before the annual review date) 
APX Response: 
The system logic which dictates when the “No Changes for Annual Review” button becomes active would need to be changed to become active when the first annual review system email message is sent to the account holder, which is 1 month prior to the Annual Review date. 


	Reason for Change:  
Although several GU Annual Review email reminders are sent to the Account Manager both before and after the actual Annual Review date. The Account Holder cannot complete the online review by selecting the “No Changes for Annual Review” button until the actual annual review date and 30 days after the review date. 

By extending the review period account holders would have the option to to complete the GU Annual Review process after they receive the first notification and/or wait until a later date during the period to complete the process allowing those AHs who require the full review period the time they need. 
Consequences of not Implementing Change: 
Many Account Holders have expressed frustration regarding the limitations of the GU Annual Review process and period. 

	Deliverables: Code – Update system code to allow the “No Changes for Annual Review” button to become active 1 month prior to the Annual Review date.


	Estimate for Scheduled Release: To be determined.


	Cost Impact: Per contract, will be implemented on a Time & Material basis, at $135/hour. 

Coding/Bug Fix/Unit Test: 4 hours, 1 resource 
System Test, Regression Test and UAT: 2 hours, 1 resource
Total Cost Estimate: 6 hours, $810.00


	Risk & Issues Involved: 
· None to our knowledge  

	External Impacts: 
· None

	Attachments/References: 
None


	Approvals 

	APX:   Joe Varnas                                                            Date: 
CEC:                                                                                 Date: 

	Notes: 
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