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WREGIS Project - Change Control 


	Change Request Form

	Project Issue Request ID:  181
	Requested by: 

Owen Goldstrom – PG&E
	Type of Change: 
API for automated downloads of WREGIS account holder reports
	Date Requested: 4/06/2010     

Priority:  High

	Title: Allow parties to initiate the mass transfer and retirement of certificates via upload file


	Description: 
Create an API that will enable WREGIS account holders to securely and automatically download account holder reports from the WREGIS website. The proposed API would provide an interface to facilitate integration of WREGIS certificate and generation data into

WREGIS account holders’ systems.

To accomplish this WREGIS would need to modify the code of the WREGIS platform to provide an API. The API would allow automatic downloads of account holder reports from the registry platform to the account holder system. The data accessed through the API

would be limited only to account holder reports within an authorized account. This will ensure data remains confidential to each account holder. The message communication channel will be secured via SSL (Secure Sockets Layer) communication protocol - the same

encrypted communication protocol used for all end-user interaction with the registry platform via web browser. Upon receipt of the message the registry platform will perform certain actions implied by the content of the message.

The proposed API would facilitate the automatic download of five account holder reports (outlined below). These reports would be automatically downloaded from the WREGIS website approximately four times a day.

Account Holder Reports:

• Certificate Transfer History

• My Generation Activity Log

• My Generation Report

• NERC E-Tag Summary Report

• Account Holder Fees Report
APX Response: 
The APX Environmental Management Account API was approved by the WREGIS Committee, so this estimate takes in to account that a portion of the APX API infrastructure will be in place if this request in implemented. 

This request requires APX to build a set of protocols which will give WREGIS account holders the ability to automatically query and pull WREGIS account holder report data directly in an internal system. The format and structure of the API will be designed and implemented in a manner such that other WREGIS account holders will have the ability to utilize the PGE’s API request. 

There will be incremental costs associated with all WREGIS account holders who wish to utilize the proposed API. That incremental cost will be determined after the PGE API has been implemented, so the cost is to be determined at this point. The estimate below only accounts for the 5 PGE requested account holder reports. All additional account holder reports requested by PGE or other WREGIS account holders will ensue additional costs.         

	Reason for Change:  
PG&E is developing a REC Accounting System that is designed to meet a number of business needs regarding compliance with the Renewable Portfolio Standard. The REC

Accounting System will view and verify certificates held in PG&E’s WREGIS account.

WREGIS account holders building internal REC Accounting Systems would benefit from automating the download of account holder reports from WREGIS. This will allow WREGIS

account holders to effectively manage an increasing number of RECs using automated internal databases. Automating this downloading functionality will increase the efficiency and

accuracy of REC management and reporting for WREGIS account holders.
Consequences of not Implementing Change: 
As REC volumes increase, manually downloading data will become increasingly cumbersome and expensive for WREGIS account holders.

	Deliverables: WREGIS API with PGE allowing for the automatic download of the 5 requested WREGIS account holder reports. 


	Estimate for Scheduled Release: To be determined.


	Cost Impact: Per contract, will be implemented on a Time & Material basis, at $135/hour. 

Coding/Bug Fix/Unit Test:  176 hours, 2 Resource
System Test, Regression Test and UAT:  40 hours, 2 Resources
Total Cost Estimate:  216 hours, $29,160.00


	Risk & Issues Involved: 
· None to our knowledge  

	External Impacts: 
· None

	Attachments/References: 
None


	Approvals 

	APX:   Katherine Graham                                                Date: 7/12/2010
CEC:                                                                                 Date: 

	Notes: 
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