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Change Request Form

Project Issue Requested by: Type of Change: Date Requested:
Request ID: 198 Mary Frantz - Program Eligibility 01/19/2011
WREGIS staff Priority: High

Title: Remove Account Holder Editing Permissions on GU Registration - Eligibilities

Description:

Account Holders currently have permissions to edit their generators' program eligibilities.
WREGIS would like to see this permission restricted to only allow program administrators
and the WREGIS administrator to do so.

NYSE Blue Response:

NYSE Blue will update the account holder permissions such that program eligibilities cannot
be added prior to generating unit approval. The WREGIS administrator and program
administrator will continue to have the ability to modify program eligibilities at any point during
the unit’s life cycle in WREGIS.

Reason for Change:

The WREGIS administrator and Program Administrators are streamlining processes to verify
State/Provincial/Voluntary Program Eligibility or Certifications. If account holders can edit
eligibility information the integrity of the information available in WREGIS is not effectively
maintained and therefore, compromised. (for reference see PCR -199 titled: Remove
Program Eligibility - Verification by Administrator) Given that a Generator or Account Holder
does not determine their eligibilities, it will cause no harm to not allow them to make changes
in this area and may prevent mistakes from happening, such as eligibilities already verified
being erased.

Consequences of not Implementing Change:

Deliverables: NYSE Blue will update the account holder permissions such that program
eligibilities cannot be modified after the generator is approved. The WREGIS administrator
and program administrator will continue to have the ability to modify program eligibilities for
approved generating units.

Estimate for Scheduled Release: To be determined.

Cost Impact: Per contract, will be implemented on a Time & Material basis, at $175/hour.

Coding/Bug Fix/Unit Test: 2 hours, 1 Resource
System Test, Regression Test and UAT: 1 hours, 1 Resources
Total Cost Estimate: 3 hours, $525
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Risk & Issues Involved:
e None to our knowledge

External Impacts:
e None

Attachments/References:
None

Approvals

NYSE Blue: Katherine Graham
CEC:

Date: 03/02/2011
Date:

Notes:




