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Change Request Form 
Project Issue 
Request ID:  199 

Requested by:  
Mary Frantz - 
WREGIS staff 

Type of Change:  
Program Eligibility 

Date Requested: 
01/19/2011      
Priority:  High 

Title: Remove Program Eligibility - Verification by Administrator 
Description:  
After the State/Provincial/Voluntary Program Administrator updates the eligibility or 
certification on an approved GU, the WREGIS Administrator must then manually verify each 
generator's eligibility.  WREGIS proposes this step in the process be omitted. 
 
NYSE Blue Response:  
NYSE Blue will remove the ‘Verified By Administrator’ field from the second page of the 
generating unit registration form from every program eligibility. Updates to the back end code 
will also need to be made to omit the administrator verification requirement from the program 
eligibility validation process.                
        
Reason for Change:   
The current functionality and process takes a good amount of staff time, as each eligibility 
must be individually verified, and is redundant. It also provides more room for error and 
breakdowns in communication that can delay proper attachments of eligibilities to Generating 
Units.   
 
Consequences of not Implementing Change:  
 
Deliverables: NYSE Blue will remove the ‘Verified By Administrator’ field from the second 
page of the generating unit registration form from every program eligibility. Updates to the 
back end code will also need to be made to omit the administrator verification requirement 
from the program eligibility validation process.                
 
Estimate for Scheduled Release: To be determined. 
 
Cost Impact: Per contract, will be implemented on a Time & Material basis, at $175/hour.  
 
Coding/Bug Fix/Unit Test:  16 hours, 1 Resource 
System Test, Regression Test and UAT:  2 hours, 1 Resources 
Total Cost Estimate:  18 hours, $3,150 
 
Risk & Issues Involved:  

• None to our knowledge   
External Impacts:  
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• None 
Attachments/References:  
None 
 

Approvals  
NYSE Blue:   Katherine Graham                                                Date: 03/02/2011 
CEC:                                                                                 Date:  
Notes:  
 

 
 


